% CALIFORNIA CHANGE ORDER (CO) CO No.: 00014

High-Speed Rail Authority

TITLE: PTE/ROW Delay Damages DATE: 04/11/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Atin: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

The Authority recognizes that certain direct costs have been incurred by CRB related to impacts due to the Authority's
inability to provide access to properties within the Project ROW as required per the Design-Build Contract. This
Change Order sets aside an amount not-to-exceed (NTE) $250,000.00 toward those direct delay damages
associated with environmental surveys and investigations.

CRB shall submit a Task Order Proposal for each request against this NTE amount identifying the direct cost impact
and include an explanation of how those costs are related to delayed access to Project ROW.

Payment Sor . o Unit
T Description Quantity Units Price

oooo This Not-to-Exceed (NTE) is intended fo cover 1.0 LS $250,000.00
current impacts (direct delay damages) due to
Authority's failure to provide access to ROW per
coniract dates. These costs are limiled to
environmental surveys and invesligations.

$250,000.00

Total: $250,000.00 0
ATTACHMENTS: None.
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CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00014

TITLE: PTE/ROW Delay Damages DATE: 04/11/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or campensation requested accurately reflects the appropriate adjustments and includes all
known and anticipaled impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigaled the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/ar time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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